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ESTIMATE RUN 01/29/2020

ESTIMATE SUMMARY 13:45:33

CONTID: C22795         ESTIMATE NO: 0003 PROG 2005

PCN: 22795-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US550 MONTROSE PHASE 1 ADA RAMPS PERCENT TIME:

PROJECT NO: NHPP050A-038                  

US550 MONTROSE PH 1 ADA RAMPS

NAME OF ROAD:  

PROJECT COUNTIES: MONTROSE, REGION 3

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,230,180.40 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,199,920.50 NON-PARTICIPATING 93,016.76

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -2,497.84

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

31.82

WORK DAYS

WORK DAYS

29.40%

868,524.83

93,016.76

93,016.76

90,518.92

$

$

$

$

1,300.00

360,355.57

361,655.57

0.00

361,655.57

-9,074.60

0.00

352,580.97

0.00

AMOUNT DUE 352,580.97 90,518.92

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,518.92

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

35.0 TIME ALLOW: 110

ORIG TIME ALLOW: 110

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

11/04/2019

11/04/2019

01/18/2020

09/05/2019

09/13/2019

10/07/2019

11/04/2019
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0005 Removal of Sidewalk 299.300

214.100

202-00200  
 

19,124.15513.400

7,975.23

1,965.000

SY  

37.25000

0010 Removal of Curb and Gutter 426.400

358.900

202-00203  
 

15,706.00785.300

7,178.00

3,258.000

LF  

20.00000

0015 Removal of Concrete Pavement 56.800

2.200

202-00210  
 

2,183.0059.000

81.40

175.000

SY  

37.00000

0020 Removal of Asphalt Mat 1.500

6.100

202-00220  
 

722.007.600

579.50

113.000

SY  

95.00000

0025 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

986.000

SF  

13.00000

0030 Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

390.00000

0035 Removal of Traffic Signal Head (Pedestrian) 0.000

0.000

202-00831  
 

0.000.000

0.00

2.000

EACH

170.00000

0040 Removal of Pedestrian Push Button 0.000

0.000

202-00860  
 

0.000.000

0.00

4.000

EACH

170.00000

0045 Potholing 2.000

1.000

203-01597  
 

975.003.000

325.00

20.000

HOUR

325.00000

0050 Erosion Control (Curb Ramp) 9.000

9.000

208-00090  
 

1,944.0018.000

972.00

125.000

EACH

108.00000

0055 Reset Light Standard 0.000

0.000

210-00750  
 

0.000.000

0.00

1.000

EACH

4,000.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

9.000

EACH

450.00000

0065 Reset Pedestrian Push Button 0.000

0.000

210-00860  
 

0.000.000

0.00

4.000

EACH

450.00000

0070 Reset Fence 0.000

0.000

210-01000  
 

0.000.000

0.00

99.000

LF  

13.50000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 0.000

0.000

210-02804  
 

0.000.000

0.00

72.000

LF  

23.00000

0080 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

0.000

EACH

400.00000

0085 Rock Mulch (Weed Free) 0.000

0.000

213-00067  
 

0.000.000

0.00

37.000

SF  

16.00000

0090 Environmental Health and Safety Management 1.000

0.000

250-00010  
 

1,250.001.000

0.00

1.000

L S 

1,250.00000

0095 Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

4.000

HOUR

80.00000

0100 Aggregate Base Course (Class 6) 28.520

14.010

304-06000  
 

3,317.3442.530

1,092.78

225.000

TON 

78.00000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

37.000

SY  

130.00000

0110 Concrete Pavement (6 Inch) (Fast Track) 43.500

20.800

412-00605  
 

9,645.0064.300

3,120.00

151.000

SY  

150.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0115 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

500.000

LF  

3.00000

0120 Concrete Sidewalk 108.500

135.300

608-00000  
 

21,210.60243.800

11,771.10

389.000

SY  

87.00000

0125 Concrete Curb Ramp 177.900

165.600

608-00010  
 

42,937.50343.500

20,700.00

2,155.000

SY  

125.00000

0130 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

20.000

SF  

110.00000

0135 Concrete Sidewalk (Colored) 0.000

0.000

608-00350  
 

0.000.000

0.00

3.000

SY  

210.00000

0140 Curb and Gutter Type 2 (Section II-B) 120.500

180.300

609-21020  
 

12,332.80300.800

7,392.30

476.000

LF  

41.00000

0145 Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

5.000

EACH

1,250.00000

0150 Pedestrian Push Button Post Assembly 0.000

0.000

614-72863  
 

0.000.000

0.00

14.000

EACH

2,100.00000

0155 Mobilization 0.233

0.046

626-00000  
 

59,168.930.279

9,755.45

1.000

L S 

212,075.00000

0160 Public Information Services (Tier IV) 0.250

0.070

626-01104  
 

1,696.000.320

371.00

1.000

L S 

5,300.00000

0165 Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) ( 

0.000

0.000

627-30411  
 

0.000.000

0.00

796.000

SF  

26.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0170 Survey Monument (Type 6) 0.000

0.000

629-01006  
 

0.000.000

0.00

2.000

EACH

675.00000

0175 Survey Monument (Type 5S) 0.000

0.000

629-01065  
 

0.000.000

0.00

6.000

EACH

625.00000

0180 Flagging 129.250

86.500

630-00000  
 

5,825.25215.750

2,335.50

2,000.000

HOUR

27.00000

0185 Traffic Control Inspection 4.000

19.000

630-00007  
 

8,050.0023.000

6,650.00

47.000

DAY 

350.00000

0190 Traffic Control Management 9.000

9.000

630-00012  
 

16,200.0018.000

8,100.00

92.000

DAY 

900.00000

0195 Barricade (Type 3 M-A) (Temporary) 7.000

0.000

630-80335  
 

1,925.007.000

0.00

14.000

EACH

275.00000

0200 Pedestrian Barricade (ADA) 156.000

51.000

630-80340  
 

11,385.00207.000

2,805.00

414.000

LF  

55.00000

0205 Construction Traffic Sign (Panel Size A) 31.500

0.000

630-80341  
 

1,732.5031.500

0.00

103.000

EACH

55.00000

0210 Construction Traffic Sign (Panel Size B) 24.500

0.500

630-80342  
 

1,750.0025.000

35.00

50.000

EACH

70.00000

0215 Portable Message Sign Panel 2.500

0.000

630-80355  
 

6,875.002.500

0.00

5.000

EACH

2,750.00000

0220 Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

1.000

0.500

630-80357  
 

1,350.001.500

450.00

4.000

EACH

900.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0200 Montrose 

0225 Traffic Cone 50.000

0.000

630-80380  
 

275.0050.000

0.00

450.000

EACH

5.50000

0230 Stackable Vertical Panels 46.500

14.500

630-80393  
 

915.0061.000

217.50

122.000

EACH

15.00000

0235 Rumble Strip (Portable) 4.000

2.000

630-80430  
 

3,330.006.000

1,110.00

36.000

EACH

555.00000

0240 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0245 F/A Fuel Cost Adjustment 3.840

0.000

700-70016  
 

3.843.840

0.00

100.000

F A 

1.00000

0250 Project First Program 1,500.000

0.000

700-70111  
 

1,500.001,500.000

0.00

5,000.000

F A 

1.00000

0255 F/A Landscaping 0.000

0.000

700-70310  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0260 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0265 F/A Hazardous Waste Disposal F/A 0.000

0.000

700-70587  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 253,328.9193,016.761,121,853.75CURRENT AMT0200 $ $ $

CAT NO0201 Olathe 

0270 Removal of Tree Stump 1.000

0.000

202-00012  
 

325.001.000

0.00

1.000

EACH

325.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0275 Removal of Sidewalk 179.000

0.000

202-00200  
 

6,667.75179.000

0.00

179.000

SY  

37.25000

0280 Removal of Curb and Gutter 373.000

0.000

202-00203  
 

7,460.00373.000

0.00

373.000

LF  

20.00000

0285 Removal of Concrete Pavement 84.000

0.000

202-00210  
 

3,108.0084.000

0.00

84.000

SY  

37.00000

0290 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

13.00000

0295 Erosion Control (Curb Ramp) 14.000

0.000

208-00090  
 

1,512.0014.000

0.00

14.000

EACH

108.00000

0300 Reset Ground Sign 4.000

0.000

210-00810  
 

1,800.004.000

0.00

4.000

EACH

450.00000

0305 Adjust Valve Box 1.000

0.000

210-04050  
 

325.001.000

0.00

1.000

EACH

325.00000

0310 Aggregate Base Course (Class 6) 17.550

0.000

304-06000  
 

1,368.9017.550

0.00

17.550

TON 

78.00000

0315 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00721  
 

0.000.000

0.00

0.000

SY  

130.00000

0320 Concrete Pavement (6 Inch) (Fast Track) 56.000

0.000

412-00605  
 

8,400.0056.000

0.00

56.000

SY  

150.00000

0325 Hand Rail 0.000

0.000

514-00100  
 

0.000.000

0.00

0.000

LF  

275.00000
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PCN: 22795-BID    ESTIMATE RUN 01/29/2020

PROJECT: NHPP050A-038                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

13:45:33

CUMULATIVE
AMOUNT

CAT NO0201 Olathe 

0330 Concrete Sidewalk 38.000

0.000

608-00000  
 

3,306.0038.000

0.00

38.000

SY  

87.00000

0335 Concrete Curb Ramp 311.000

0.000

608-00010  
 

38,875.00311.000

0.00

311.000

SY  

125.00000

0340 Curb and Gutter Type 2 (Section II-B) 100.000

0.000

609-21020  
 

4,100.00100.000

0.00

100.000

LF  

41.00000

0345 Survey Monument (Type 5) 0.000

0.000

629-01005  
 

0.000.000

0.00

0.000

EACH

575.00000

0350 Flagging 257.000

0.000

630-00000  
 

6,939.00257.000

0.00

257.000

HOUR

27.00000

0355 Traffic Control Inspection 16.000

0.000

630-00007  
 

5,600.0016.000

0.00

16.000

DAY 

350.00000

0360 Traffic Control Management 18.000

0.000

630-00012  
 

16,200.0018.000

0.00

18.000

DAY 

900.00000

0370 Modify Manhole CO 348 and S Church St, Corner B 1.000

0.000

210-04015  
 

1,040.001.000

0.00

1.000

EACH

1,040.00000

0371 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 107,026.650.00107,026.65CURRENT AMT0201 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0365 Sanitary Facility 1.000

0.000

620-00020  
 

1,300.001.000

0.00

1.000

EACH

1,300.00000

CAT 1,300.000.001,300.00CURRENT AMT0400 $ $ $

$ 361,655.5693,016.76$1,230,180.40$CURRENT AMTPROJECT TOTAL


